
East Cullompton Phasing and Delivery Strategy
Appendix - Infrastructure timeline and associated trigger points
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Movement and Transport
Town Centre Relief Road (SI) Proportionate contributions within phase Proportionate contributions within phase

Cullompton Railway Station (SI) Proportionate contributions within phase Proportionate contributions within phase

Improvements to local roads, including Honiton Road (SS) Y Y Y

Active travel connections (SS) Y Subject to sub phasing of phase Subject to sub phasing of phase

Public transport services and connections (SS) Y Y Y

Capacity improvements at M5 Jct 28 (SI) Y

Primary and Secondary Street Network (SS) Y Y Y

Activity
Mobility Hub(s) (SS) Y Y Y

Gypsy and Traveller Provision (SS) 2P 4P 4P 10 pitches
28% Affordable Housing (SS) - in step with market (illustrative rate shown) 0 14 28 42 56 70 84 98 112 126 140 154 168 182 196 210 224 238 252 266 280 294 308 322 336 350 364 378 392 406 420 434 448 462 476 490 504 518 532 546 560 574 588 602 616 630 644 658 672 686 700 714 728 742 756 770 784 798 798
5% Self-build (SS) Y Y Y

Affordable extra care (SS) Y

Serviced site for Primary Education (2.5ha) - contributions to build cost, primary 
provision, early years and SEN (SS)

Land transfer to DCC and proportionate contributions Proportionate contributions within phase Proportionate contributions within phase

Secondary Education (SS) Y Y Y

Community Hub(s) (SS) Y Y Y

Healthcare provision
Land 

Transfer

Commercial Development (SS) 1HA 3HA 3HA 7 ha

Library services (SS) 18% 41% 41% 100%
Sporting and leisure facilities (SS) 18% 41% 41% 100%
Recycling centre provision (SS) 18% 41% Open 41% 100%
Fire and rescue services (SS) 18% 41% 41% open 100%

Landscape and GI
Public Open Space (SS) (Cumulative total within  phase) 1.11HA 2.22HA 3.33HA 3HA 5HA 8HA 2.5HA 5HA 7.66HA 18.99ha
Policy position - Public Open Space (SS) - 1ha per 150 (for comparison) 1HA 2HA 3HA 4HA 5HA 6HA 7HA 8HA 9HA 10HA 11HA 12HA 13HA 14HA 15HA 16HA 17HA 18HA 19HA
Community Green (SS) Y Y Y

Strategic Green Infrastructure - Greenways (SS) Y Y Y

Blueways - SUDS (SS) Y Y Y

Blueways - General (SS) Y Y Y

Eastern Loop (SS) Y Y Y

Explanation

Safeguarded land and proportionate contributions within phase

This table should be read alongside the Phase by Phase tables in the PDS. It 
provides an overall occupation rate based in increments of 50 homes, grouped 
by the emerging phases and then illustrates the delivery of Local Plan 
requirements (including infrastructure) that are set out in more detail in within 
the specific tables of the PDS. The greyed "Y" boxes equate to the trigger points 
and where a quantum or proportion is known, this is also identified. Where a 
"Y" is identified at the start of the phase, it illustrates that item of infrastructure 
should come forward prior to occupation on that phase. Notes have also been 
used to provide further clarity.

Proportionate contributions within phase

Proportionate contributions within phase
Proportionate contributions within phase

Proportionate contributions within phase Proportionate contributions within phase

Creating East Cullompton (Phase 1a)

Occupations - East Cullompton Allocation (2,600 dwellings) adjusted to 2,850 take into account potential additional capacity

Establishing East Cullompton (Phase 1b) Completing East Cullompton (Subsequent Phases) Local Plan Policy Requirements (PDS Infrastructure)
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